

SE LAB2 JIRA SCRUM BOARDS

SANAPALA VENKATA MANEESH

PES1UG24AM247

AIML 5E

PROBLEM 14

Epic 1: Employee Wellness Assessment

Story ID	User Story	Requirement	Priority	Story Points
AL-5	Complete Stress Assessment	FR-002	High	5
AL-6	Track Personal Wellness Indicators	FR-004	Medium	3

Epic 2: Confidential Counseling and Booking

Story ID	User Story	Requirement	Priority	Story Points
AL-7	Generate Anonymous Employee Pseudo-ID	FR-001	High	5
AL-8	Book Confidential Counseling Session	FR-003	High	8

Epic 3: Therapist Session Management

Story ID User Story

Requirement Priority Story Points

AL-9 Manage Counseling Sessions FR-005 High 5


Jira Backlog — Epics and User Stories


Sprint 1 — AL Sprint 1

Sprint Goal: Complete core employee wellness assessment and confidential counseling functionality.

Sprint 1 Stories:

- AL-7 — Generate Anonymous Employee Pseudo-ID — **5 points**
- AL-5 — Complete Stress Assessment — **5 points**
- AL-8 — Book Confidential Counseling Session — **8 points**
- **Total: 18 Story Points**





Overall Summary

The Jira Scrum Board was used to convert the functional requirements of the Corporate Mental Wellness & Counseling Platform into Epics and User Stories. Five user stories were created, estimated using Fibonacci story points, prioritized, assigned, and completed across two sprints. Sprint 1 was completed with 18 story points and Sprint 2 with 8 story points. The Scrum board and Burndown Charts helped visualize progress and understand the team's sprint capacity.

Reflection

1. Did the estimations reflect the actual effort?

Ans . The estimations were reasonably accurate because the Fibonacci story points helped differentiate between small, medium, and larger tasks. The 5-point and 8-point stories required more functionality than the 3-point story.

2. Was the backlog well-prioritized?

Ans. Yes, the backlog was prioritized according to the importance of the system functionality. Core wellness assessment and confidential counseling features were given High priority, while wellness tracking was given Medium priority.

3. How did the simulated sprint align with the plan?

Ans. The simulated sprints aligned well with the plan. Sprint 1 focused on the core assessment and confidential counseling functionality, while Sprint 2 focused on wellness tracking and therapist session management. All planned stories were completed within their respective sprints.

4. What insights did the burndown chart give about team capacity?

Ans . The burndown charts showed how quickly the team completed the planned story points during each sprint. Sprint 1 completed 18 points and Sprint 2 completed 8 points. This helped visualize progress and gave an indication of the team's capacity for completing work within a sprint.